BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE
CoLUSA GENERATING STATION DockET No. 06-AFC-9

(REVISED) COMMITTEE SCHEDULING ORDER

On December 13, 2006, the Application for Certification (AFC) was deemed data
adequate for the twelve-month review process consistent with Public Resources
Code section 25540.6. The Committee conducted a public informational hearing
on January 25, 2007, to discuss the schedule and other issues of concern. A
Committee Schedule based on Staff's proposed schedule and related discussion
at the informational hearing was issued on February 1, 2007. Under that
schedule, Commission staff was to file its Preliminary Staff Assessment (PSA) on
May 14, 2007. No PSA has been filed as of the date of this Order.

In a letter dated June 20, 2007, the Applicant’s counsel requests a revised
schedule requiring publication of the PSA by June 30 and a Final Staff
Assessment on July 31, 2007, and that the case go forward to hearings without
Staff's analysis if those deadlines cannot be met. Staff responded that an
extraordinary workload has prevented it from publishing the PSA as originally
projected but that it expects to publish it on July 30, 2007. We have revised the
schedule accordingly, and have tightened the interval between the PSA and the
Final Staff Assessment (FSA) from nearly two months in the original schedule to
one month.

While we appreciate the Applicant’s concerns about the schedule, we are equally
aware of the multitude of projects that the Staff is working on. In addition, the
Staff Assessment is a key component of the Energy Commission’s certified
regulatory program.

Intervener Emerald Farms complains of changes to the air district’s Final
Determination of Compliance and alleges other defects in the air district’s
consideration of this project. Procedural concerns about the air district’s process
should be addressed to the air district. Substantive concerns can be addressed
to the air district, as well as to the Energy Commission, in the form of comments
on the PSA and FSA and testimony at the forthcoming evidentiary hearings.



The Revised Committee Schedule covers the period leading up to the Prehearing
Conference and describes, without specific dates, the events that follow. The
balance of the schedule will be determined at the Prehearing Conference.

We may further modify the schedule at any time upon either our own motion or
that of a party. [Cal. Code of Regs., tit. 20, 8 1709(c)]. The schedule includes
periodic status reports to determine whether case development is progressing
satisfactorily, and to bring potential schedule delays or other relevant matters to
our attention.

Dated July 5, 2007, at Sacramento, California.

Original Signed by Original Signed by
JOHN L. GEESMAN JAMES D. BOYD
Commissioner and Presiding Member Vice Chair and Associate Member
Colusa AFC Committee Colusa AFC Committee



(REVISED) COMMITTEE SCHEDULE

FOR THE

COLUSA GENERATING STATION PROJECT

(06-AFC-9)

DATE

EVENT

December 13, 2006

AFC data adequate

January 25, 2007

Site Visit and Informational Hearing

February 12, 2007

Applicant files responses to Staff data requests

Mid-Late February, 2007

Staff conducts data response/issue resolution
workshop

March 23, 2007

Local, State and Federal Agency draft
determinations, including air district’s Preliminary
Determination of Compliance (PDOC) filed

March 30, 2007

Parties file Status Report #1

May 30, 2007 (If PSA not yet filed) Parties file Status Report #2
June 12, 2007 Air district’s Final DOC filed
July 30, 2007 Staff files Preliminary Staff Assessment (PSA)

August 3, 2007

(If PSA not yet filed) Parties file Status Report #3

Early-Mid August, 2007

Staff conducts PSA workshop

August 10, 2007

Local, State and Federal Agency final
determinations filed

August 31, 2007

Staff files Final Staff Assessment (FSA)

Mid September, 2007

Prehearing Conference

Thd

Evidentiary Hearings

Thd

Presiding Member’s Proposed Decision (PMPD)
issued for 30-day comment period

Thd (near the end of PMPD
comment period)

PMPD comment hearing

Thd

Revised PMPD issued* for 15-day review period*

Thd

Energy Commission PMPD adoption hearing

Thd = to be determined
* if necessary




